Town of Groton — Public Works 134 Groton Long Point Road

Groton, CT 06340-4394
Public Works Administration

Meeting Minutes - DRAFT (360) 448-4083
Permanent School Building Committee

Chairman Robert J. Austin-LaFrance, Michael Doyle, David E. Russell and Kevin Trejo

Thursday August 17, 2017 7:00 PM Town Hall Annex - Community Room 2

1. ROLL CALL
Members: Robert J. Austin-LaFrance, David E. Russell, Michael Doyle, Kevin Trejo
Staff: Sam Kirkpatrick, Rick Norris, Jack Butkus
Other: Ken Biega — O&G, Dr. Ackerman

Meeting called to order at 7:07pm

2. RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS
None

3. APPROVAL OF MINUTES
None

4, COMMUNICATIONS AND REPORTS (other than Subcommittee reports)

(a) PSBC Members

Mr. Russell reported that Dimeo Construction called to check on the RFQ
release date

Mr. Trejo noted that two member applications were received from Jamie
Giordano and Bill Robarge (local electrical contractor)

(b) Staff

Mr. Norris had a meeting with the Town Manager on Monday regarding
Project update. Legislators requested to find out status of grants. There
will be weekly reporting to the Town Manager for consistent
communications plus monthly reports to PSBC.

Mr. Norris spoke with OSCG regarding guidelines (use existing space
standards in effect at application time). Cost — Building @ $365/sf plus
soft costs and site specific costs. Guidance of $450/sf total project.

Mr. Norris reported that the Attorney General’s office asked for
additional information for final approvals of the land swap.

Mr. Butkus sought info on the status of the site approval form (SCG053),
but received no reply. Discussed Ed Specs/SF standards/Programming
Process.

The Architect selection process is nearing completion.
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The Construction Manager request for qualifications legal notice will be
posted on August 20, 2017.

Monthly reports can be posted on website.

(c) Consultants

None

5. RECEIPT OF SUBCOMMITTEE REPORTS
None

6. UNFINISHED BUSINESS

Development of School Construction Criteria and Standards — list to be
reviewed and expanded — notes to Mr. Norris for updating

Mr. Norris edited list of criteria developed at August 4" meeting
PSBC may need to advocate to Council starting project at risk
(Architect fees) if budget is delayed any further

Referendum SF=169,000 / Application=162,000 / Standard=154,000
Diversity status and land approval are still open items

Waive permit fees? Letter to Town/Fire districts to discuss
FAA/OSTA input will be necessary

School is a “Use by right” per zoning

Field trip to recently constructed schools — how are they working? Dates
and locations to be determined

6. NEW BUSINESS
None
7. OTHER BUSINESS

Next meeting September 7

9. ADJOURNMENT

Meeting was adjourned at 8:24pm

August 17, 2017
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